

Project Management Tool (PMT) Progress Report

PMT has evolved into a working internal delivery platform for projects, sprints, tasks, bugs, scrum updates, documentation, users, and lookup management. The current build is focused on practical delivery visibility, team assignment control, and a modern dark UI.

Report Date: June 12, 2026

Audience: Management / Stakeholders

Status: Active Development Build

8+

Primary Work Areas

Dashboard, Board, Projects, Sprints, Tasks, Bugs, Scrum, Documentation, Users, and Lookups.

11

Status Workflow Steps

Backlog through Deployed in Prod, including QA and deployment readiness states.

100%

QA Passed Completion Rule

Tasks automatically complete when they reach QA Passed or a later workflow state.

KISS

Implementation Approach

Simple ASP.NET Core, ADO.NET, stored procedures, and schema-scoped SQL objects.

Executive Summary

PMT now supports a usable project delivery workflow from intake through sprint execution, QA, deployment, documentation, and scrum communication. The application has a modern dark theme, seeded demonstration data for PMT and LMS projects, login/password support, avatar display, and role-based administration features.

Recent work has improved stakeholder visibility through a cleaner Dashboard, click-through navigation between Dashboard, Sprints, and Tasks, Board controls for hiding empty columns, and read-only-first Documentation viewing. The result is a more practical tool for daily tracking and management review.

Current Capabilities

Dashboard

- Project and sprint progress summaries.
- Clean default view with details hidden until requested.
- Show More Details per sprint and Show All Details toggle.
- Click-through from sprint/task summaries to filtered views.

Kanban Board

- Columns follow the full delivery workflow.
- Drag-and-drop task status changes.
- Quick create actions for tasks and bugs.
- Hide Empty Columns and Show All Columns controls.

Tasks and Bugs

- Project, sprint, status, assignee, completion, and age filters.
- Parent/sub-task rendering with parent percent auto-calculation.
- Bug Fix task type label and visual bug indicator.
- Read-only task view with edit transition.

Projects and Sprints

- Project-specific teams and sprint-specific member selection.
- Sprint status graphs based on QA Passed completion.
- Carry-forward logic for unfinished work and bugs.
- Assignment lists limited to project/sprint participants.

Scrum

- Daily scrum entries by project.
- Newest entries shown first in table format.
- Duplicate entry support with date defaulted to today.
- Prompt placeholder for yesterday, today, and roadblocks.

Documentation


- Renamed from Blogs to Documentation for business clarity.
- Rich text documentation with seeded examples and images.
- Existing documents open read-only first.
- Hyperlinks open in a new browser tab.

Technical Foundation

- Built with ASP.NET Core and .NET 6.
- Uses ADO.NET and stored procedures, not Entity Framework.
- Database objects are scoped under the **pmt** schema.
- Seed scripts include users, avatars, projects, sprints, tasks, bugs, scrum entries, and documentation.


- Default password is **Password1**, with user password change support.
- Code has been kept intentionally simple and readable for junior developer maintenance.

Screenshot: Dashboard



Dashboard showing project health, sprint flow, progress bars, team avatars, and detail controls.

Screenshot: Board



Board view showing the modern dark theme, workflow columns, task cards, assignees, and empty-column controls.

Recommended Next Steps

- Continue user acceptance review with stakeholders using LMS and PMT seed data.
- Add more role/permission scenarios if business ownership rules become more formal.
- Finalize reports/export needs after management reviews the Dashboard and Board views.
- Consider moving from .NET 6 to a supported LTS runtime after the active prototype phase.